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Project #15-1172, Lake Creek Wetland Complex Protection

Submitted by Jane Zillig on 06/28/2016 Accepted by Marc Duboiski on 06/29/2016

CONTACTS

Kari Odden

kario@skagitlandtrust.org
Project Contact:Skagit Land TrustPrimary Sponsor:

Lead Entity: Skagit Watershed Council LE

Jane Zillig

janez@skagitlandtrust.org
Billing Contact:

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/09/2018

Funding Formula: Requested Original Current

General Habitat Fed Project: $0.00 $0.00 $50,000.00(0%) (0%) (21%)

Puget Sound Acq. & Restoration: $0.00 $164,755.00 $164,755.00(0%) (85%) (68%)

Salmon State Projects: $164,755.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $29,075.00 $29,075.00 $29,075.00(15%) (15%) (12%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$193,830.00 $193,830.00 $243,830.00

$124,707.99 

$90,047.01 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing: 03/16/2016

Pending Billing:

Number of Billings: 2

No

AMENDMENTS

# Type Applied Date Description

 2 Cost Change 04/20/2016 Adding $50,000 of Ecology 319 funds to the scope of work to acquire the adjacent 

Doty parcels.  See the PRISM attachment section for a copy of the Ecology 

agreement (OTGP-VER1-WaReCo-00012).

 1 Add Worksite or Property 02/23/2016 Adding the Doty parcels, 18.55 acres, to the acquisition scope of work.  These 

parcels will be purchased with surplus Ecology 319 Water Quality funding, to be 

expended by 06/30/16.  Some of the funds may be used to match the Schorr 

acquisition too.
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 7 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 7 Describe the work accomplished during this reporting 

period.

Schorr - appraisal and review appraisal 

commissioned, site visit with appraiser, timber 

cruiser and landowner; appraisal and review 

completed and evaulated; environmental screening 

completed; due diligence; closed on property 

3/22/16; DOR prepared and recorded; interim 

management completed.

Doty - appraisal and review commissioned, 

completed and reviewed; environmental screening 

completed; due diligence; closed on property on 

4/28/16; interim management plan completed

3 of 7 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 7 If not identified in the milestones, provide property name(s) 

and closing date(s) for property acquired, but not yet billed 

to RCO.

N/A - Two properties acquired and billed.

5 of 7 Tell us about the next steps for your acquisition(s). Provide 

details on appraisals, negotiations, or closings for the 

parcels listed in the agreement that have not been 

purchased yet.

Acquisitions have been completed.   See # 6 below.

6 of 7 Tell us about work planned for the next reporting period. Outreach to neighboring landowners; final 

management plan to be completed; evaluation for 

survey needs; invasive species control; dock 

infrastructure demolition research

7 of 7 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

Yes We may amend to add additional Lake Creek 

properties if adjacent landowners are willing to sell 

part of their land and the properties rank through the 

SWC protection strategy.

RCO Project Number: 15-1172 June  29, 2016 Page: 2



MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Purchase Agreement Signed 04/14/2015 Option agreement to 

purchase property.

X

Project Start 12/09/2015 X

Order Appraisal(s) 01/15/2016 X

Order Appraisal Review(s) 03/01/2016 X

Environmental Assess Complete 05/30/2016 X

Acquisition Closing 06/15/2016 X

Progress Report Submitted 06/30/2016 X

Recorded Acq Documents to 

RCO

06/30/2016 X

Annual Project Billing 07/31/2016

Progress Report Submitted 12/31/2016

Recorded Land Survey to RCO 03/01/2017

Cultural Resources Complete 06/30/2017 Dependent on method of 

dock removal after 

assessment, may just 

remove boards and 

have no ground 

disturbance.

Progress Report Submitted 06/30/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 12/31/2017

Progress Report Submitted 06/30/2018

Annual Project Billing 07/31/2018

Funding Acknowl Sign Posted 09/30/2018

Demolition Complete 11/15/2018

Noxious Weed Control Complete 11/15/2018

Fencing Complete 11/15/2018

Stewardship Plan to RCO 11/30/2018

Final Report in PRISM 12/09/2018

Agreement End Date 12/09/2018

Final Billing to RCO 02/09/2019
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